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Purpose 

When Senate Bill 1420 was passed in 2011 during the 82nd Legislative Session, the 

intent was for the Texas Department of Transportation (TxDOT) to become a more 

accountable, informative, and transparent agency. To achieve this goal, TxDOT created 

Project Tracker, a website for the general public and stakeholders to track TxDOT 

transportation projects. 

TxDOT’s Project Tracker can be accessed on the Internet using the following web 

address - http://www.txdot.gov/inside-txdot/projects/project-tracker.html 

Purpose of this User’s Guide 

This user guide will explain how to use the new features of Project Tracker, as well as 

provide definitions for the various phases and terms that are used to organize and 

describe a project’s development. Data from various TxDOT Information Technology 

(IT) systems provides the project-specific information available on the Project Tracker 

website.  The different systems are: 

 Design and Construction Information System (DCIS)  

 Primavera (P6) 

 SiteManager  

 PeopleSoft  

 ArcGIS Online (AGO) 

Project scores and project locations (from AGO) are updated on a weekly basis. Other 

project information is pulled daily from the other sources: DCIS, P6, SiteManager, and 

Peoplesoft. 

Getting Started – Quick Steps 

1. Open the Project Tracker website. 

2. Use the Dropdown Menu next to View Highway Projects By to select projects by 

area or Project ID, also known as a Control Section Job (CSJ). 

3. Select the secondary filter options to see the results. 

4. Select a project by clicking in the table or selecting the line in the map. 

5. Scroll down below the map to view the project details. 

6. Click on the Show All button to expand all of the tables. 

Navigation 

The website is designed to be clear and simple to use.  The following illustration details 

each of the page elements. 

http://www.txdot.gov/inside-txdot/projects/project-tracker.html
http://www.txdot.gov/inside-txdot/projects/project-tracker.html
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Primary Filter Dropdown 

 

Note: Both filter dropdowns must be used in order to see results in the Projects 

Table and map.  

Filter projects by the Project ID (also known as the CSJ number) or by geographic area. 

Once a filter has been selected, only projects within that filter will be displayed.  

There are 6 options for filtering projects: 

1. Project ID 

2. Highway 

3. County 

4. District 

5. State House District 

6. State Senate District 

7. US House District 

 

Secondary Filter Dropdown 

 
This menu will display further selection criteria based on the choice made in the Primary 

Dropdown Menu.  As text is typed in this box, possible matches are displayed in the list. 

 

If Project ID is selected in the primary dropdown menu, a list of CSJs will be displayed.  

 

If a geographic area (e.g. County) is selected in the primary dropdown menu, a list of 

related jurisdictional areas will be displayed.  
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Resources Section 

 
Export Data: Three options are available for exporting data from the Project Tracker 

site.  

1. The PDF option will launch a new tab in the browser with a PDF containing all 

of the projects available in the Project Tracker site.  Each project is 

represented on a single page.  All of the detailed information available from 

the site, with the exception of a map, is displayed on each project page. The 

PDF can be saved to your computer and searches can be done for CSJs 

using the search function in your PDF reader (Usually “Ctrl F”). 

2. The XLSX option will launch a new tab in the browser and download a 

spreadsheet containing all of the projects available in the Project Tracker site. 

Each project is represented as a single row in the table. All of the detailed 

information available from the site, with the exception of a map, is available in 

the columns in the table. Sorting based on the column values can be done in 

Excel by navigating to the Home tab, then clicking the Sort & Filter dropdown, 

and selecting Filter. This enables dropdown filtering on all column headings.  

3. The XML option will launch a new tab in the browser that contains all of the 

projects available in the Project Tracker site in XML format. All of the detailed 

information available from the site, with the exception of a map, is available 

via XML. 

Help:  This document has been placed in the HELP section of Project Tracker for 

future reference. 

About: Launches the Project Tracker landing page that describes basic information 

about the site and how it can be used. 
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Unified Transportation Program (UTP) Links 

Information on non-highway projects can be accessed in the UTP document. Each icon 

launches a new tab containing a PDF of the latest version of the UTP, open to the 

corresponding section. 

  1.      2.     3.      4.      5. 

 

 

 

1. Aviation 

2. Maritime 

3. Rail 

4. Major Transportation Projects 

5. Public Transportation 

 

The Texas Transportation Commission and TxDOT use the Unified Transportation 

Program (UTP) as TxDOT’s 10-year plan to guide transportation project development. 

The UTP is developed annually in accordance with the Texas Administrative Code (TAC 

§16.105) and is approved by the Texas Transportation Commission annually prior to 

August 31 (the end of TxDOT’s fiscal year). The UTP authorizes projects for 

construction, development and planning activities and includes projects involving 

highways, aviation, public transportation, and state and coastal waterways. Project 

Tracker allows stakeholders to monitor the progress of these projects. 

The Unified Transportation Program document can be found here: 

2017 Unified Transportation Program (UTP) document 

 

  

http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
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Project Table 

The Project Table displays project(s) that have been filtered using the Primary and 

Secondary Dropdown Menus. The table displays basic information about highway 

projects. Status and Tier fields are explained below. 

 

Status 

 Construction Scheduled – Projects that are LET. No scoring or ranking 

information is displayed for Construction Scheduled projects. 

 Finalizing for Construction – Projects within the first four years of UTP and are 

listed under the CONSTRUCT Authority in the UTP. This level of authority 

authorizes the TxDOT district to complete the construction plans, perform the 

utility adjustments, and award a construction contract for the project if selected 

and approved for the 24-month letting schedule. 

 Under Development – Projects in DEVELOP Authority in the UTP. This level of 

authority authorizes TxDOT districts to prepare the construction plans, acquire 

the necessary right of way, and perform utility adjustments on projects with 

environmental clearance. No scoring or ranking information is displayed in this 

phase. 

 Long Term Planning – Projects in the PLAN Authority in the UTP. PLAN 

describes the level of authority for projects that are in the initial stages of 

development. This level of authority is reserved for mobility or other high-capital 

cost projects where the route studies, environmental impact studies, and right of 

way determination can take a substantial amount of time. No scoring or ranking 

information is displayed for PLAN projects. 

Tier 

Tier information is only available for projects with a “Finalizing for Construction” 
status. Tiers are based on the Total Score (shown in the Project Summary table), 
which is the sum of Funding Availability, Project Development, and TxDOT Strategic 
Goals scores from the UTP. Tier 1 indicates the highest level of project readiness. 
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For further information on tiers, see the 2017 Unified Transportation Program (UTP) 
document. 
 
 

o TIER 1  –  Total Score: 75+ 
o TIER 2  –  Total Score: 50-75 
o TIER 3  –  Total Score: < 50 

Selecting Projects in the Project Table 

If a single project (row) is selected in the table, the selected project will be 

highlighted and the Map Viewer will zoom to the project. If a highlighted row is 

clicked again, it will be de-selected and all of the projects in the chosen geographic 

area will be displayed in the Map Viewer again.  

Project Not Mapping 

If project limits are missing or a project spans multiple areas, the Map Viewer will 

zoom to the county the project is located in and the following message will be 

displayed: “The project location is not mapped. Zooming to project county.”  

Sorting 

The table can be sorted by any of the columns by clicking on the desired column 

title. A white arrow will appear next to the column currently sorting the table denoting 

whether the table is being sorted in ascending or descending order.  

 

  

http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
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Map Viewer 

The Map Viewer allows users to view the locations of projects as specified in the 

Primary and Secondary Dropdown Menus. As selections are made in the dropdown 

menus the Map Viewer will pan and zoom to the area or project selected and show all of 

the projects that meet the selected criteria.  

Map Controls 

Pan: left-click and hold while moving the mouse around Map Viewer.  

Zoom: click the plus and minus icons in the upper left of the Map Viewer to zoom 

in and out.  Additionally, zooming may also be accomplished by double clicking in 

the Map Viewer. 

Map Legend: color classes in the map legend correspond to the Status field in 

the Project Table above the map.  Descriptions of each project status/phase can 

be found above under the Project Table section. 
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Project Info Popup 

The popup window displays the same information from the Project Table. For multiple 

projects, an arrow will appear in the upper right of the popup. Clicking on the arrow will 

cycle through all of the projects that are under the point clicked on the map. Note that 

toggling the projects in the popup window will change the information displayed in the 

Detail Tables.  
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Project Detail Tables 

Project scores and project locations (from AGO) are updated on a weekly basis. Other 

project information is pulled daily from the other sources: DCIS, P6, SiteManager, and 

Peoplesoft. 

Project Summary 

 

This table provides a summary of project information derived from DCIS and ArcGIS 

Online.   

Strategic Score 

The strategic score is expressed as a percentage of the TxDOT strategic goals (34 

points). This field is based on TxDOT’s previous strategic goals to maintain a safe 

system, connect Texas communities, become a best-in class state agency, and 

address congestion and district priority. 

Total Score 

All projects in the UTP are scored based on the following categories: 
 
Funding Availability (33 Points) – All projects in the UTP are scored according 
to their committed funding and current district cost estimates. 
 
Project Development (33 Points) – All projects in the UTP are scored based on 
project phasing and project readiness. Project phasing is assessed based on the 
project’s let date whereas project readiness is based on environmental, ROW 
(Right of Way), and PS&E (Plans, Specifications, and Estimates) status. 
 
Strategic Goals (34 Points) – All projects in the UTP are scored based on how 
they contribute to TxDOT’s strategic goals. 
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Contact Information 

 

This table provides contact information for the selected project. The TxDOT Area 

Engineer Contact is provided from SiteManager when the project is in the “Construction 

Scheduled” phase. All other projects will display contact information from the TxDOT 

TP&D (Transportation Planning & Development Directors) list. 

Project Construction  

 

This table is derived from SiteManager and provides project construction information 

once the project has been let, or is in the “Construction Scheduled” phase. 
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Project Milestones 

 

This information is displayed for projects in the “Finalizing for Construction” phase, and 

is derived from P6. 

 

Programmed Funding  

 

This table provides information regarding authorized funding allocations, categorized by 

work program. This information is derived from DCIS as well as the Work Program List 

maintained by the Finance Division (FIN). The Work Program is an identifier assigned to 

represent a funding source authorized through the Texas Transportation Commission. 

Work programs are assigned to correlate to the current UTP categories and 

subprograms within a category. 
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Financial Information  

 

This table provides information regarding current costs associated with the project. This 

information is derived from the Financial & Supply Chain branch of PeopleSoft. It shows 

cost for project and construction engineering as well as costs for construction. Clicking 

on a line item will display detailed costs.  

Comptroller Object Codes (COBJs), also known as CPA (Comptroller of Public 

Accounts) Codes or Accounts, record revenue and expenditure data for reporting 

purposes in the CPA’s Unified Statewide Accounting System (USAS) and TxDOT’s 

Financial and Supply Chain Management (FSCM) Oracle (PeopleSoft) Financial 

Information System. 
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Sample Workflows 

User wants to find information about a project in a particular district. 

1. Open the Project Tracker website. 

2. Use the Primary Dropdown Menu to select “District”. 

3. Use the Secondary Dropdown Menu to select the target district. 

4. Select the project by: 

a. Project Table: Click the row that contains the project you want more 

information on.  The Detail Tables are populated, and the Map Viewer 

zooms to the selected project. 

b. Map Viewer: Use the map controls to zoom and pan to the project area. 

Click the on the project in the map.  Project information is displayed in a 

Project Info Popup, and the Detail Tables are populated.  

 

User wants information on all projects on a particular highway: 

1. Open the Project Tracker website. 

2. Use the Primary Dropdown Menu to select “Highway”. 

3. Use the Secondary Dropdown Menu to select the target highway. 

4. Select the project by: 

a. Project Table: Click the row that contains the project you want more 

information on.  The Detail Tables are populated, and the Map Viewer 

zooms to the selected project. 

b. Map Viewer: Use the map controls to zoom and pan to the project area. 

Click the on the project in the map.  Project information is displayed in a 

Project Info Popup, and the Detail Tables are populated.  

 

User wants to find information about a project in a particular county. 

1. Open the Project Tracker website. 

2. Use the Primary Dropdown Menu to select “County”. 

3. Use the Secondary Dropdown Menu to select the target county. 

4. Select the project by: 

a. Project Table: Click the row that contains the project you want more 

information on.  The Detail Tables are populated, and the Map Viewer 

zooms to the selected project. 

b. Map Viewer: Use the map controls to zoom and pan to the project area. 

Click the on the project in the map.  Project information is displayed in a 

Project Info Popup, and the Detail Tables are populated.  



 

Project Tracker User's Guide                                                                                         16 
 

User wants information on all projects on a particular highway in an elected 

official’s district using the main Project Tracker page: 

5. Open the Project Tracker website. 

6. Use the Primary Dropdown Menu to select “US House District”. 

7. Use the Secondary Dropdown Menu to select the target US House District. 

8. Click the “Highway” column title in the Project Table to sort the table based on 

the highway name. 

9. Scroll through the table until the target highway appears. Each project on that 

highway can now be selected and studied individually.  

User wants to find information about a project using a Project ID/CSJ. 

1. Open the Project Tracker website. 

2. Use the Primary Dropdown Menu to select “Project ID”. 

3. Use the Secondary Dropdown Menu to select a project by Project ID or CSJ. 

a. Begin typing a Project ID or CSJ and the menu will begin populating valid 

values. Select the desired Project ID.  

4. The project will be highlighted in the Project Table. 

5. The Map Viewer will zoom to the project, displaying the extent of the project. 

6. View Project Detail Tables one by one by expanding each table, or view all 

tables by clicking the Show All button. 
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FAQs 

1. Which browser should I use? 

Mozilla Firefox and Google Chrome are the suggested browsers. If you are viewing 

the website in Internet Explorer, make sure you are using IE11 and make sure that 

compatibility settings are turned off. 

 
If you see the following listed under compatibility view, highlight and click on remove 

to remove compatibility view. 
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2. Why don’t I see any information in the detail tables? 

The detail tables are populated once a project has been selected from the Map 

Viewer or the Project Table.  Make sure you have selected a project. 

 

3. The info popup window appears to be cut-off (not displaying correctly). How 

do I view the entire info popup window? 

 

In the Map Viewer, left-click and hold: this actives panning in the map. Pan the page 

up/down so that the info popup window is in full view.  

 

4. What are Tier numbers, and why don’t all projects show a Tier number? 

Tier numbers indicate the UTP ranking of a project. For a summary of what elements 

are included in scoring see Tier, Strategic Score, and Total Score under the Project 

Table section in the Help document. Tiers are only calculated for projects in the 

status “Finalizing for Construction.” See page III-38 of the 2017 Unified 

Transportation Program (UTP) document for more details regarding the ranking 

process. 

 

5. When was the last time this information was updated?  

Project scores and project locations (from AGO) are updated on a weekly basis. 

Other project information is pulled daily from the other sources: DCIS, P6, 

SiteManager, and Peoplesoft. 

 

 

6. Who do I contact about a project if the contact information is missing? 

If the contact information is blank, contact the Data Management Mapping Team. 

Their contact information is located at the end of this guide. 

 

 

http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
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7. Why do the Unified Transportation Program (UTP) links not open the PDFs at 

the top of each section? 

This is a browser issue. If you open Project Tracker in Google Chrome or IE10+ the 

UTP links will open in a new tab at the appropriate location in the UTP 

documentation file. 

 

8. How do I refresh the page to clear all projects in the Map Viewer?  

Using the primary filter dropdown box, select Reset. This will clear all projects in the 

Map Viewer, Projects Table, and Project Detail tables. 

 

9. How do I unselect projects in the Projects Table?  

Click the highlighted row to de-select that project, which will zoom out the map to the 

extent of the previously chosen geographic area (e.g. District, County, etc.).  All 

projects in that geographic area will be displayed in the Map Viewer again. 
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Glossary 

Primary Drop Down Filters  

County – This filter will populate a list of Texas counties. 

District – This filter will populate a list of TxDOT districts. 

Highway – This filter will populate a list of highways in the secondary dropdown filter. 

Selecting a highway from the secondary filter will populate projects that fall along the 

highway in the map view.  

Project ID – This filter will populate a list of control-section-job (CSJ) numbers. Control 

Section is a primary identification number for route segments within the state highway 

system. 

State House District – This filter will populate a list of Texas House Representatives in 

the secondary dropdown filter. The map view will show projects that fall within the 

district represented by the named Texas House Representative. 

State Senate District – This filter will populate a list of Texas State Senators in the 

secondary dropdown filter. The map view will show projects that fall within the district 

represented by the named Texas State Senators. 

US House District – This filter will populate a list of Texas U.S. House Representatives 

in the secondary dropdown filter. The map view will show projects that fall within the 

district represented by the named Texas U.S. House Representative.  

Project Table 

Construction Cost/Estimate – This field displays the Construction Cost for all projects 

in Construction Scheduled phase. For all other projects (projects in Finalizing for 

Construction, Under Development, and Long Term Planning phase), this field displays 

the Construction Estimate of the project. 

Status – There are the 4 phases of a project: Construction Scheduled (LET); Finalizing 

for Construction (CONSTRUCT); Under Development (DEVELOP); and, Long Term 

Planning (PLAN) as defined by UTP. 

Tier – As per UTP, projects are ranked as Tier 1, 2, or 3. Projects designated as a 

major transportation project have an automatic Tier 1 ranking. All projects with a total 

score above 75 belongs to TIER 1, total score from 50 to 75 belongs to TIER 2 and all 

projects less than a total score of 50 gets TIER 3 ranking. A project without ranking is 

assigned NA (Not applicable). Tier ranking is shown only for the Finalizing for 

Construction phase in Project Tracker.  
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Project Summary Table  

Bid Received Date – Date that the bid proposal was received by the transportation 

agency. 

County – This field is a display of the county name where the project is located.  

Description – This field displays the “Layman’s Description” field with the type of work 

to be performed under this project. The “Layman’s Description” is a sixty character field 

that is used to provide a technical description of the type of work to be performed under 

this project as it was approved in the latest State Transportation Improvement Program 

(STIP). 

District – This field is a display of the district name where the project is located.  

From Limit – This field describes references to the physical location for the beginning 

of the project.  

Highway – This field displays the number of the highway for the control section, a 

designation for various (VA) locations, or a description of an off –system project. 

Project Class – This field shows the abbreviation that identifies the majority type of 

work to be performed.  

Project ID – This field is a display of the project’s control-section-job (CSJ) number. 

Control Section is a primary identification number for route segments within the state 

highway system. 

Project Length (Miles) – This field displays the net project length in units of miles.  

Project Note – This field specifies if TxDOT is managing and conducting the design 

work related to this project. 

Strategic Score – Percentage of TxDOT Strategic goals (34 points). This field is based 

on TxDOT’s previous strategic goals to maintain a safe system, connect Texas 

communities, become a best-in class state agency, and address congestion and district 

priority. 

To Limit – This field describes references to the physical location for the end of the 

project.  

Total Score – Maximum possible score of 100, based on Funding Availability (Max 33 

points), Project Development (Max 33 points) and TxDOT Strategic Goals (Max 34 

points). 
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Contact Information Table 

Construction Company – The name of the construction company that is accepted and 

responsible for doing the work; as reported in SiteManager. 

TxDOT Contact Name – This field displays the Area Engineer information for all LET 

projects. For all other projects (projects in CONSTRUCT, DEVELOP, PLAN UTP 

Authority), this field displays the TP&D contact information.  

Project Construction Table 

Estimated Completion Date – The date the project is expected to be completed.  

Notice to Proceed Date – Date the contractor was given notice to proceed with the 

work. 

Percent Budget Used – Work completion percentage by budget. 

Percent Time Used – Work completion percentage by time. 

Work Begin Date – Date the contractor actually began work on the contract. 

Project Milestones Table 

Actual Date – This field displays the actual project date. 

Design 100% Complete – Construction details have been fully developed and drafted, 

including the development of specifications needed for the project. 

Design 30% Complete – Basic geometry of the project has been developed.  This 

includes the width of the roadway along with the location and grade of the roadway.  For 

simple paving projects, this milestone may not be applicable. 

Design 60% Complete – Roadway and drainage design are basically complete, 

although not yet drawn in detail.  Right of way and utility coordination have been started 

(if applicable). 

Project Ready to Bid – Once design work is complete, the project has environmental 

clearance, and that right of way and utility coordination is underway and completed to 

the point that the project could be advertised for bids. 

Receive Environmental Clearance – Environmental clearance is received after all 

environmental issues have been identified and addressed, public involvement has been 

conducted, coordination with other agencies has been completed, and all necessary 

permits have been obtained. The duration of these activities varies depending on the 

complexity of the project and the location of the project. Environmental clearance is 
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issued with a categorical exclusion (CE) determination, a finding of no significant impact 

(FONSI) or a record of decision (RD). 

Right of Way Coordination – Right of Way coordination is complete when right of way 

needed for construction has been identified and mapped, appraisals have been 

performed, and acquisition has progressed to the point that remaining activities would 

not delay construction.  

Start Design – This field displays the project start design date.  

Target Date – This field displays the adjusted target date. 
Utility Coordination – Utility coordination is complete when all agreements are 

implemented and the ones requiring prior relocation have occurred.  

Programmed Funding Table 

Category –TxDOT’s highway construction and maintenance program as approved by 

the Texas Transportation Commission is outlined and defined among 12 distinct 

programs of work called categories. Refer to page I-8 in the 2017 Unified Transportation 

Program (UTP) document for more information. 

PID – This field displays a project identifier and serves as an additional means to track 

projects within the agency’s funding work categories. 

Financial Information Table 

Amount Paid to Date – Actual cost as reported in PeopleSoft. 

Construction – Cost of actual construction (labor and materials).  

Construction Engineering – The cost of interpreting plans, specifications, and 

formulation of engineering decisions. 

CPA Codes – Also known as Comptroller Object Codes (COBJs), CPA Codes or 

Accounts, record revenue and expenditure data for reporting purposes in the CPA’s 

Unified Statewide Accounting System (USAS) and TxDOT’s Financial and Supply Chain 

Management (FSCM) Oracle (PeopleSoft) Financial Information System. 

Project Engineering – The cost of all engineering activities required to prepare the 

project for bidding and then construction. 

Total Cost – The sum of the total cost associated with a project. 

Other Terms 

Aviation – Projects based on the anticipated funding levels of the Federal Aviation 

Administration (FAA) Airport Improvement Program and the Texas Aviation Facilities 

Development Program. 

http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
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Estimate –The approximate quantity and cost of materials, construction items, and 

labor required for a specific construction project.  

Let - A construction project that has gone through the department’s low-bid process has 

let authority. Generally, the construction contract is awarded to the lowest qualified 

bidder. Letting provides a public notice of the intent to offer work, issue proposals, 

receive proposals, and award contracts. 

Major Transportation Projects – Specific projects that the Texas Department of 

Transportation tracks and evaluates based upon criteria laid out by the Texas 

legislature and codified in the Texas Administrative Code.  

Maritime – Projects that supports development and intermodal connectivity of Texas 

ports, waterways, and marine infrastructure and operations. 

Phases/Stages –  

Construction Scheduled – Projects that are LET. No scoring or ranking 

information is displayed for Construction Scheduled projects. 

Finalizing for Construction – Projects within the first four years of UTP and are 

listed under the CONSTRUCT Authority in the UTP. This level of authority 

authorizes the TxDOT district to complete the construction plans, perform the 

utility adjustments, and award a construction contract for the project if selected 

and approved for the 24-month letting schedule. 

Under Development – Projects in DEVELOP Authority in the UTP. This level of 

authority authorizes TxDOT districts to prepare the construction plans, acquire 

the necessary right of way, and perform utility adjustments on projects with 

environmental clearance. No scoring or ranking information is displayed in this 

phase. 

Long Term Planning – Projects in the PLAN Authority in the UTP. PLAN 

describes the level of authority for projects that are in the initial stages of 

development. This level of authority is reserved for mobility or other high-capital 

cost projects where the route studies, environmental impact studies, and right of 

way determination can take a substantial amount of time. No scoring or ranking 

information is displayed for PLAN projects. 

Public Transportation – Transit service projects that include light rail; fixed-route city 

bus service; rural demand-response service to assist with transportation needs of 

individuals living in rural Texas; special transit service to address mobility needs for 

seniors and individuals with disabilities; intercity bus service, a service that funds vital 

links among otherwise isolated rural communities; and the commuter rail system 

between Dallas and Fort Worth.  
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Rail – Projects that facilitate the continuing development, improvement, and 

maintenance of a best-in class rail system for Texas. 

TBD – All unknown values at present time are assigned “To Be Determined” (TBD). 

Type Of Work – This field displays technical (engineering) description of the type of 

work to be performed.  

UTP – Unified Transportation Program – The UTP is a 10-year, mid-range planning 

document used by the Texas Department of Transportation (TxDOT) to guide the 

state’s transportation project development. The UTP authorizes projects for 

construction, development, and planning activities and includes projects involving 

highways, public transportation, aviation, state and coastal waterways, and rail. The 

Texas Transportation Commission develops and adopts the UTP prior to August 31 of 

each year. You can find the full document here: 2017 Unified Transportation Program 

(UTP) document 

Work (From And To) – In DCIS, these fields describe references to physical ties for the 

beginning and ending of the project CSJ. Project limits read from west to east or from 

south to north.  

Work Program – An identifier assigned to each program of work authorized by the 

commission. The commission authorizes program amounts for activities which reflect 

the commission’s intention to address a specific activity. 

Contact Info 

For technical issues or questions about the site please contact the Transportation 

Planning and Programming Division 

 

Data Management Mapping Team 

TPP-GIS@txdot.gov 

(512) 486-5052 

 

Unified Transportation Program Team 

TPP.UTP@txdot.gov 

(800) 687-8108 

 

http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/tpp/utp/2017/utp-2017.pdf
mailto:TPP-GIS@txdot.gov
mailto:TPP.UTP@txdot.gov

